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Corrector coils 

• 1st aluminum tube machining: 

– complete, inspected, to be 
picked up this week 

• Coil winding travelers drafted, 
being reviewed 

• Assembly Drawings, parts, in 
progress 

• Other materials (Nomex, 
substrate, transfer tape, etc.) 
in house or on order 
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Main Solenoid Coils 

• Gantry tested, ready to use 

• Main support tube on order, due 1/6/11   1/14/11 

• Machining drawing completed, being signed off. 

• Superconductor shipped to NEWT  

• Kapton insulating of sc – order placed, delivery promised 
2/2/11 (partial quantities sooner) 

• Assembly drawing, parts drawings – underway (LR) 
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AFF, FF Solenoid coils 

• AFF conductor is “drop-offs” from main solenoid so delivery 
is the same 

• AFF support hub 

– Model / drawings finished 

– Material received 

– Machining 1st 2 hubs underway, finished next week 

• Assembly drawing completed, being reviewed 

• Winding machine upgrade – hardware ordered, due 12/30 

• FF work to follow AFF  
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Latest schedule 

Meets 4/12 need date (2 months earlier 
than last schedule) 


